

Project Details	Team Members
Date: 30 September 2026 Team ID: SWTID-2026-3580 Project Name: EduGenie: Google Gemini Powered Learning Assistant Maximum Marks: 1 Mark	1. Aaladiyan V — Team Lead 2. Kodeeswaran S — Team Member 3. Sundaravel T — Team Member

Communication Plan:

Effective communication is essential for the successful development and demonstration of EduGenie. The team maintained regular communication throughout the project lifecycle to coordinate development activities, discuss technical issues, review progress, and incorporate feedback. Updates, issues, testing results, documentation work, and demonstration preparation were discussed among team members to ensure coordinated project completion.

Communication Schedule

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Team Discussion	Aaladiyan V, Kodeeswaran S, Sundaravel T	Discuss daily progress, assigned tasks, blockers, and next steps.
2	Progress Update	Weekly	Team Meeting / WhatsApp	Aaladiyan V, Kodeeswaran S, Sundaravel T	Review completed modules, documentation progress, and upcoming work.
3	Issue / Bug Discussion	As Needed	WhatsApp / Team Discussion / GitHub	Development Team	Discuss API errors, model integration issues, UI problems, testing issues, and fixes.
4	Stakeholder Review	Bi-Weekly	Project Review / Meeting	Team and Project Stakeholders	Review project progress, functionality, documentation, and feedback.
5	Final Demo Rehearsal	Once	Team Meeting	Aaladiyan V, Kodeeswaran S, Sundaravel T	Rehearse the EduGenie demonstration, verify features, and prepare the final presentation.
6	Documentation Review	As Needed	GitHub / Team Discussion	Aaladiyan V, Kodeeswaran S, Sundaravel T	Review project PDFs, README, implementation details, and submission structure.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating development and documentation tasks	Tasks were divided among team members and progress was regularly reviewed.
2	Gemini API/model integration issues	The team checked API configuration, updated the supported Gemini model configuration, and tested the backend endpoints.
3	Maintaining consistent project files and submission structure	The team reviewed the GitHub repository structure and organized project deliverables according to the required submission format.